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ADMINISTRATIVE & PROCUREMENT

10 NOTICE TO PROCEED - START PROJECT 0 0 11APR08A
RESIDUALS PROCESSING FACILITY
ALL RPF BUILDING AREAS

77777 PROVISIONAL RPF DRY-IN 0 0 13MAY10 -154
55555 PERMANENT POWER AVAILABLE TO RPF 0 0 15JUN10 -74
88888 FINAL RPF DRY-IN 0 0 21OCT10 -113

FINAL CLOSE-OUT - ALL AREAS OF RPF
90870 I&C SYSTEM COMPLETE - RPF 0 0 07OCT10 -150
91020 1ST 2 CENTRIFUGES COMPLETE 0 0 16JAN11 -136
91120 ALL CENTRIFUGES COMPLETE 0 0 01FEB11 -152

GEORGETOWN SITE
GEORGETOWN PUMP STATION

5660 GEORGETOWN PUMP STATION COMPLETE 0 0 02DEC09 214
SEDIMENT BASIN #1
BASIN PORTION OF DALECARLIA SEDIMENT BASINS

6000 ACCESS TO CLEAN & EMPTY BASIN #1 (7-15-2009) 0 0 15JUL10* 1
ALL AREAS OF A DALECARLIA SEDIMENT BASIN

6560 COMPLETE BASIN #1 (9-15-2010) 0 0 14SEP10 1
SEDIMENT BASIN #2
BASIN PORTION OF DALECARLIA SEDIMENT BASINS

7000 ACCESS TO CLEAN & EMPTY BASIN #2 (8-1-2009) 0 0 01AUG09* 11
ALL AREAS OF A DALECARLIA SEDIMENT BASIN

7520 COMPLETE BASIN #2 (9-30-2009) 0 0 21SEP09 9
SEDIMENT BASIN #3
BASIN PORTION OF DALECARLIA SEDIMENT BASINS

8000 ACCESS TO CLEAN & EMPTY BASIN #3 (2-1-2009) 0 0 16FEB09A
ALL AREAS OF A DALECARLIA SEDIMENT BASIN

8360 COMPLETE BASIN #3 (4-30-2009) 0 0 04JUN09A
8360PL COMPLETE BASIN #3 PUNCHLIST 0 0 14JAN10 231

SEDIMENT BASIN #4
BASIN PORTION OF DALECARLIA SEDIMENT BASINS

8500 ACCESS TO CLEAN & EMPTY BASIN #4 (2-1-2010) 0 0 01FEB10* 7
ALL AREAS OF A DALECARLIA SEDIMENT BASIN

8860 COMPLETE BASIN #4 (4-30-2010) 0 0 24APR10 6
DALECARLIA PUMPING STATION

9770 DALECARLIA SITEWORK COMPLETE 0 0 28OCT09 309
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9780 DALECARLIA PUMP STATION FUNCTIONAL 0 0 06JAN10 106
DALECARLIA SUBSTATION MODIFICATIONS

9870 DALECARLIA SUBSTATION MODIFICATIONS COMPLETE 0 0 01SEP09 230
FINAL CLOSE-OUT
FINAL CLOSE-OUT - ALL AREAS OF RPF

999999 END PROJECT  -  FINAL COMPETION = NTP+900 CDs 0 0 27SEP10* 0
111111 SUBSTANTIAL COMPLETION / C OF O 0 0 01FEB11 -152
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